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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp RdCrisp Rd.
• Parcel C
• Parcel E 500-Series
• Parcel D-1• Parcel D 1

– Gun Mole Pier Stabilization Update



2011 Radiological Projects



Crisp Rd/Parcel E 
SS/SD Removals & Building Surveys

• Crisp Rd complete! Site restoration signed off!• Crisp Rd complete!  Site restoration signed off!

• Bldg 810 – CDPH performed Confirmation Survey on April 14• Bldg 810 CDPH performed Confirmation Survey on April 14
• Bldg 414 – Final FSS submitted.  Confirmation Survey June 9
• Site 701 – Draft FSS submitted for Regulatory review May 6
• Site 704 – Draft FSS submitted for Regulatory review May 25• Site 704 Draft FSS submitted for Regulatory review May 25
• Bldg 707 Triangle – Characterization and remediation of surface and 

trench contamination on-going
• IR-04 Scrap Yard – Trench backfill requiredIR 04 Scrap Yard Trench backfill required



Parcel CParcel C
Storm Drain & Sewer RemovalsStorm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4thSS/SD line removal commenced in Parcel C on January 4th 
– Excavated soil and pipe removal through May 13, 2011:

• 11,895 linear feet of SS/SD lines removed
• 20,805 cubic yards excavated20,805 cubic yards excavated 
• 2 Survey Units have been backfilled
• 4 Survey Units currently being surveyed and sampled
• 7 Survey Units awaiting offsite data prior to backfilling7 Survey Units awaiting offsite data prior to backfilling



Parcel C Parcel C 
Building Building SurveysSurveys

• Bldg 203- Complete removal of sewer lines, drafting TSPg p , g
• Bldgs 214, 241, 272- Surveys complete, data under internal review
• Bldg 271- Sewer removal underway
• North Pier- Delayed due to Pier Demo worky

Hunters Point Shipyard, BCT, May 26, 2011



Parcel CParcel C
Asphalt & Concrete RecyclingAsphalt & Concrete Recycling

• Commenced asphalt and concrete recycling on May 5; 10,600 tons of 
asphalt recycled through May 18

Hunters Point Shipyard, BCT, May 26, 2011



Parcel C & Interior E Buildings/Sites 
StatusStatus

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for concurrence of 
Free-Release determination



Parcel E 500 SeriesParcel E 500 Series

• Field Work 
– Site preparation activities continue
– Continue asbestos abatement, fire-brick, and furnace removal 

activities in Building 521
– Completed asbestos abatement in                                                  

Building 500

• Working with RASO on Draft TSPs for Former Building 503, 507, 509, 
and 517 Sitesa d 5 S tes



Impacted Building and Sites Within Impacted Building and Sites Within 
Parcel E 500 Series AreaParcel E 500 Series Area



Status of Parcels B & G

• All Parcel B Building Surveys Complete
B ildi 140 Di h Ch l CDPH f d C fi ti S– Building 140 Discharge Channel – CDPH performed Confirmation Survey 
on April 13, 2011

– Building 140 Tech Memo submitted for Regulatory review May 23

• Draft Parcel B RACR will be issued shortly after B140 Tech Memo is finalized

• Preparing response to regulatory comments on Draft Parcel G RACR• Preparing response to regulatory comments on Draft Parcel G RACR



IR07/18 Modeling UpdateIR07/18 Modeling Update

• The Draft Radiological Risk and Dose Modeling for Sites IR-7 and IR-18 is 
under Agency review 

• The Navy has scheduled a meeting on June 8, 2011 in Sacramento with 
DTSC/CDPH to discuss

Hunters Point Shipyard, BCT, May 26, 2011



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

– Remediated 3 survey Units with Cs-137 , awaiting results of post 
remediation samples

• South Pier

Remediated 2 survey Units with Cs 137 awaiting results of post– Remediated 2 survey Units with Cs-137 , awaiting results of post 
remediation samples

• Building 274

– No detections above investigation Levels

– Developing internal draft FSS Report



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Building 383 Area

– Completed building slab foundation and asphalt removalCompleted building slab foundation and asphalt removal

– Class 1 samples no elevated results; Class 2 awaiting analytical results

• Building 313,313A & 322 sites g ,

– Elevated levels of Cesium 137 and Radium 226
– Remediation of an estimated 175 cu yds of soil
– Post remediation samples had no detectionsPost remediation samples had no detections
– Systematic samples have been taken and are awaiting the lab results

• Storm Drain and Sanitary Sewer Removal y
– 85% complete (10,300 lineal ft)
– 15 % remaining primarily in the RSY 2 footprint (1,800 lin. ft)
– Awaiting final status survey offsite lab data to start trench backfill



Parcel DParcel D--1 Upcoming Field Work 1 Upcoming Field Work 

• Continue RAD surveys under the RSY 2 footprint

• Continue to remove remaining SS/SD lines in RSY 2 footprintContinue to remove remaining SS/SD lines in RSY 2 footprint

• Continue Develop and submit Survey Unit Project Reports (SUPRs)

• Begin backfilling trenchesg g

• Install storm water swale on Manseau St

• Mobilize and perform asphalt grinding and site restoration



Pier StabilizationPier Stabilization

Pier Cell to be 
stabilized (typ.)stabilized (typ.)



Pier StabilizationPier Stabilization

• Stabilization work will be de-obligated from contract

• Scope to be revised to possibly include:p p y
– Radiological survey of Railroad ties (creosote)
– T&D of Railroad ties
– Additional SS/SD removal in D-1/
– NRDL Building Site Survey

Hunters Point Shipyard, BCT, December 2, 2010



SummarySummary
Comments, Questions, Concerns ???


